Department of Energy WARRA O BT
Richland Field Office
P.O. Box 550
Richland, Washington 99352 9303936

ﬁ{ﬁfﬂ/fo

CORRESPONDE,
CONTROL NeE

5/12/93

93-RPS-208

Mr. George C. Hofer

Hanford Project Manager

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, Washington 58101

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington

Department of Ecology

P.0. Box 47600

Olympta, Washington 98504-7600

Dear Messrs. Hofer and Stanley:
COMPLETION OF INTERIM MILESTONE M-17-04D, STATEMENT OF DISPUTE

In accordance with the Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement), Article VIII, Paragraph 29, "Resolution of Disputes,"”

and Section 1.VII of Ecology Consent Order No. DE-891NM-177, the U.S.

Department of Energy, Richland Operations Office (RL) disputes your B
determination in the April 21, 1993, letter from David Nylander of the State -~
of Washington Department of Ecology (Ecalogy) to John Wagoner, RL, and

Thomas Anderson, Westinghouse Hanford Company, that Interim Milestone M-17-04D
of the Tri-Party Agreement and the milestone contained in Ecology's Consent
Order, No. DE-9INM-177 were not completed.

RL contends that Milestone, M-17-04D, "Complete construction of 'B Plant
Environmental Compliance Upagrades' (Project W-010H) by July 1992," was
completad as required. What appears to be in question is the scope of Project
W-010H. When originally scoped, Project W-010H would have provided, among
other things, secondary containment for specific tanks in the 211-8 area of

B Plant. The major provisions of this project were outlined in Attachment V
of Consent Order No. DE-91NM-177.

The need for this project and many other B Plant projects was re-evaluated
after the decision was made to not use B Plant for pre-treatment of double-
shell tank waste. The scope of Project W-010H was modified in May 1991.
Several tanks were deleted from the project scope (i.e, secondary containment
would not be provided by the project) because these tanks would not be needed
for the future B Plant mission. It should be noted that the scope of the
project was modified not only prior to the effective date of the Ecology
Consent Order (November 20, 1991}, and Tri-Party Agreement Change Package M- \6177§i2;\\
17-91-05A (August 31, 1992}, but also prior to the commencement of Y
negotiations on them. A further discussion of the chronology of events is
provided as Enclosure (1).
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RL believes that the purpose of the Attachments to the Ecology Consent Order
was to provide a brief summary of project scopes, and was not meant to contain
a detailed project description. However, in order to provide some
clarification on the scope of Project W-010H, RL is enclosing a proposed
change (Enclosure 2) to the Ecology Consent Order to more accurately describe
the scope of the project for your review. RL is currently reviewing
Attachments I through IV of the Consent Order in light of this compliance
letter, and look forward to discussing the results of our review with you in
the near future.

RL is progressing with plans to identify users for the chemicals and to empty
and isolate the tanks that were descoped from Project W-010H. This work was
underway at the time of Ecology's December 18, 1992 inspection and the plans
were discussed with Ecology personnel at that time. A description of these
on-going and future actions is contained in Enclosure (3).

It is unfortunate that this issue was not initially allowed to be resolved at
the unit manager level. We are optimistic that this issue can now be
informally resolved at the unit managers' level in accordance with Paragraph
29 of the Tri-Party Agreement without having to invoke the more formal dispute
process outlined in the Tri-Party Agreement, Article VIII, Paragraph 29A.

If you have further concerns on this topic, please contact either me or
Paula Davis on (509) 376-3084, or Larry Romine, the Project Unit Manager, on
(509) 376-4747.

Sincerely,

ven H. é?ﬁé&ggs

EAP:PJD nford Project Manager

Enclosures:
1. Chronology of Events for Project W-010H,
"B Plant Environmental Compliance Upgrades"
2. Proposed Modification of Consent QOrder
Numbey DE 91INM-177
3. B Plant Chemical Disposition Schedule

cc w/encls:
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Butier, Ecology e e
Jansen, Ecology o %5\
Nylander, Ecology o a
Selby, Ecology &

Day, EPA L
Sherwood, EPA Vi

DOwZooom



Enclosure 1
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CHRONOLOGY OF EVENTS FOR PROJECT W-010H
"B PLANT ENVIRONMENTAL COMPLIANCE UPGRADES"

The subject non-compliance notice involves the Functional Design Criteria
(FOC) for Project W-010H and the description of the project included in
Attachment V of the Ecology Consent Order. The FDC is the baseline document
for a project such as W-010H and is the applicable document when discussing
the scope of a project. A perfunctory description, such as the one in the
Consent Order attachment, does not provide sufficient information to determine
specifics of the project scope. The FDC change in question is documented in
Engineering Change Notice (ECN) 141412 which removed nine tanks from the scope
of the project.

The tanks were removed from this project when it was determined that the
Double-Shell Tank waste pretreatment mission would not be performed at B
Plant. It was determined that the tanks 1isted in the ECN were not required
to support the future mission of B Plant and should not be included in Project
W-010H. Specifically, the ECN changed the first sentence under the "Scope”
section of the FDC to read "Provide secondary containment for the vertical and
horizontal tanks in the 211-B area which are listed in Table 2 of this
document and are to be used for the future mission of B Plant. Chemicals in
the tanks, not required, are to be removed and disposed of by others.” The
underlined portions indicate the change from the original statement. The
language in the second underlined sentence is project terminology that the
indicated activity is not funded or scheduled or in any way part of the
project.

The second change that the ECN implemented was to update Table 2 of the FDC by
removing the tanks listed in the ECN. Tanks removed from the original scope
of work include:

TK~121
TK~122
TK-125
TK-126
TK-127
TK-128
TK-131
TK-132
TK-133

00000000

Note that TK-143, included in the 1ist of descoped tanks on page 2 of the
referenced letter, is not listed on ECN 141412 and was provided with secondary
containment. Although tanks TK-131 through TK-133 were included in the
descope change they have existing secondary containment provided from a
previous project.
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The chrenology of the change in scope of Project W-010H and the implementation
of the Tri-Party Agreement M-17 and Ecology Consent Order milestones is
important in demonstrating that the milestones were met. The chronology is as
follows:

o Décision made to not use B-Plant for pre-treatment.

0 April 23, 1991 - ECN 141412 and Change Request HEC-CCB-161
approved by WHC. The Change Request documents approval for
programmatic changes to projects and programs. An ECN documents
changes to engineering documentation.

0 May 1991 - ECN 141412 and Change Request HEC-CCB-161 approved by

RL.

0 July 1991 - Ecology Consent Order D#-91NM-177 negotiations
commenced.

] July 1991 - Tri-Party Agreement negotiations commenced on change

request M-17-91-05A.
0 December 1991 - Consent Order DE-91NM-177 signed.
0 September 1992 - Tri-Party Agreement M-17 milestones signed.

As demonstrated, the removal of the tanks from the scope of Project W-010H
occurred prior to designation of this project as a Tri-Party Agreement M-17 or
Ecology Consent Order milestone. Since the project was to implement spill
control for product storage tanks and was not associated with these milestones
at the time of change, there was no need to consult Ecology on the change in
scope.

Milestone M-17-04D and the associated Consent Order milestone have been
completed in a compliant manner as described in the applicable documentation
at the time the milestones were put in place.



Enclosure 2
PROPOSED MODIFICATION OF CONSENT ORDER NUMBER DE 9INM-177
DEPARTMENT OF ECOLOGY

IN THE MATTER OF THE COMPLIANCE BY ) MODIFICATION OF
United States Department of Energy ) CONSENT ORDER
with Section 90.48 RCW and the ) No. DE 91NM-177
Department of Ecology )

To: United States Department of Energy
Richland Field Office
P.0. Box 550
Richland, WA 99352

I. MODIFICATION

In accordance with Section 1V, Page 3, of the above referenced Consent Order,
the parties agree to a modification which will revise a portion of the
following section:

1. Revise Attachment V: Project W-0]0H "B Plant Environmental Compliance
Upgrades", change the first bullet to read as follows:

Secondary containment for the vertical and horizontal tanks in the 211
Area of B Plant that are to be used for the future mission of B Plant.

A1l other terms and conditions contained in the Consent Order remain in full
force and effect.

Dated this day of ) , at
Kennewick, Washington.

Dave Nylander John D. Wagoner
0ffice Manager Manager
Washington State Department of Ecology U.S. Department of Energy



DISPOSITION SCHEDULE

ACTION

WORK SCOPE

SCHEDULE

Surplus
HEDTA & EDTA

HEDTA & EDTA availabie
to all Hanford operating
Components and
Contractors, other DOE
sites, and to Federal
and State Agencies.

Sale of
HEDTA & EDTA

If transfer is not
successful HEDTA & EDTA
will be offered for sale
to the general public.

! Transfer ANN

4000 gal. of ANN to be
physically transferred
to PFP.

Transfer ANN

11,200 gal. of ANN to be
transferred to off-site
vendor,

Prepare for

Prepare to dispose of

disposal all unsold ANN, HEDTA, &
EDTA inventory.

Final All remaining inventory

Disposal in the tanks that were

descoped from project
W-010H will be removed
from the 211-B area of
B Plant.
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Enclosure 3
Page 1 of 2

B PLANT CHEMICAL DISPOSITION SCHEDULE

The following table details the type and quantity of chemical products
currently stored in each of the nine tanks that were descoped from project W-
010H. Transfer piping linking these tanks to areas outside of the 211-B area
were disconnected in November 1991. The only remaining connections are those
required for the removal of the remaining inventories. These connections will
be blanked when the inventory removal is complete.

TANK NAME TANK TYPE CONTENTS QUANTITY
(GAL)
TK-SF-121 Vertical ANN' 7,600 NO BASIN
TK-SF-122 Vertical ANN 7,600
TK-SE-125 Vertical EDTA? 4,000
TK-SE-126 Vertical ANN Empty
TK-SE-127 Vertical HEDTA® 350
TK-SE-128 Vertical ANN Empty
TK-$T-131 Vertical HEDTA Empty EXISTING
TK-ST-132 Vertical HEDTA 560 BASIN
TK-ST-133 Vertical HEDTA 3,400

! ATuminum Nitrate nonahydrate
2 Ethylenediaminetetraacetic acid
3 Hydroxyethyl-ethylenediaminetriacetic acid

B Plant has been pursuing the proper disposition of the inventory since the
beginning of the fiscal year with initial efforts focussing on potential
on-site redeployment of the chemical products. Plutonium Finishing Plant has
notified B Plant that they are prepared to accept physical transfer of 4000
gallons of ANN. Additionally, the WHC Recycling group has arranged for an
off-site vendor to purchase the remaining 11,200 gailon inventory of ANN.

Attempts at the on-site redeployment of the HEDTA and EDTA were unsuccessful.
In January 1993 a Declaration of Excess for the HEDTA and EDTA inventory was
completed and sent to the WHC Excess, Surplus Sales, and Shipping (ESSS)
group. ESSS ensures that the surplus inventory is available for transfer to
other Hanford operating components and contractors, to other DOE Sites, and to
federal and state agencies. At the completion of the governmental agency
screening cycle, ESSS will make the HEDTA and EDTA inventories available to
the general public. :

Beginning August 17, B PTant will prepare for the disposal of any unsold ANN,
HEDTA, and EDTA inventories. This effort will ensure that ail remaining
surplus chemical inventories will be removed from the 211-B area of B Plant on
or before November 17, 1993. :

The following table outlines B Plant's schedule for the disposition of the
remaining product inventories contained in the tanks that were descoped from
project W-010H.



RECORD NOTE: This letter must be received by Dave Nylander, Ecology by May 13,
1993. This letter responds to and disputes Ecology's Compliance letter which
indicated that the TPA and Ecology Consent Order milestones pertaining to
Project W-010H were not met. This letter explains that the project
descriptions in the Ecology Consent Order attachment were not adequate to make
that determination and a proposed Consent Order modification is being
transmitted for Ecology's review. Additionally, our plan for emptying and
blanking off the tanks that were descoped from Project W-010H is being
transmitted to Ecology as an enclosure. This action satisfies Ecology's
requests contained in their certified letter dated April 21, 1993.
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From: Wayne J Evelo at ~DOES 5/11/93 2:23PM (615 bytes: 9 1n)
Priority: Urgent

To: Paula J Davis at ~DOE1l3

Receipt Requested

cc: Robert M Hiegel

Subject: Concurrence on Letter 93-RPS-208 (MILESTONE M-17-04D)

PAULA,
Wayne J Evelo Jr. and Robert M. Hiegel concur on letter
93~-RPS-208 "Completion of Interim Milestone M-17-04D,

Statement of Dispute", from Steve H. Wisness to G.C. Hofer
and R.F. Stanley. :

If you have any questions please feel free to contact either
R.M. Hiegel or W.J. Evelo.

e e Message Contents ———————————-—mmcm e
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